
 

CERES Subsystem Delivery Schedule - November 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 684) 

October 17 October 31 November 7 PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input. 

X  magneto-P4 

TISA 
Averaging 
(SCCR 689) 

October 31 November 14 November 21 To correct HDF problem in Subsystem 8.   magneto-P4 

Instantaneous 
SARB 

October 31 November 14 November 21 Terra Edition2 on magneto.    magneto-P4 

TISA Gridding 
(SCCR 685) 

November 7 November 21 November 28 Edition2 on magneto.    magneto-P4 

Inversion 
(SCCR 690) 

November 21 December 5 December 12 Edition2 on magneto.    magneto-P4 

TISA 
Averaging 
(SCCR 650) 

November 28 December 12 December 19 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 
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CERES Subsystem Delivery Schedule - November 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

GGEO 
(SCCR 653) 

December 5 December 19 December 26 Initial coefficient delivery for 11/05 - 
8/07.  Code delivery to support Beta10 
GGEO processing. 

  magneto-P4 

Clouds January 2009 Edition2 on magneto.    magneto-P4 

ERBE-like February 13 February 27 March 6 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X magneto-P4 

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X magneto-P4 

Regrid MOA ??? To process the G5 CERES data that will 
be coming to support Edition3. 

  magneto-P4 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 
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CERES Subsystem Delivery Schedule - November 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to 
support TRMM VIRS-only processing.  
New PGE: CER1.0P1. 

 X magneto-P4 

 
 


